KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: October 20, 2004

™.

To: Jan Robbins, T130G W
From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for October 20, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were: . :

M. Brown S. McNitt

D. Coyne D. Onyskiw
T. Dieter J. Parkin
S. Garcia D. Rack

C. Gilbreath W. Seyfert
H. Gilpin R. Vonfeldt
B. Larson D. Ward

R. Leitner

Additional items discussed:

Actions Items:

1. DOE requested the final Demolition Plan for B374. Complete.
2. DOE to be notified when work on high rad. drums starts. Randy Leitner.
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B371/374 CLOSURE PROJECT

WEEKLY'STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
October 20, 2004

INTRODUCTION - David Ward

D&D - Jim Floerke

CONSTRUCTION / MAINTENANCE - Dan Coyne

ENVIRONMENTAL & ACTION ITEMS - David Ward

D&D WASTE - Randy Leitner

PDSR - Steve McNitt

OUTSTANDING ACTION ITEMS

1. DOE requested the final Demolition Plan for B374. Brown will provide. LO w\?

OTHER:
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6 1AQ31DR02B . Glovebox internal component removal is complete for GB 58 and 59.
e GB 59 removed. : '
¢ GB 58 — decon in process )
e D&D of Room 3549 complete, final decon in process
e D&D of Room 3547 in process. Mechanical stripout in process.
e Removal of miscellaneous piping in process Room 3543
s Room 3553, 3555, 3563, and 3559 set scope complete.
9(CSV) e Completed the removal of all 8 /O’s and GB 83. ¢ RCRA stable — no insps.
e Entries into CSV continues. Both vehicles removed. 37 of 104 columns removed; mamtenance bay door
removed, stair removal in process.
10 1AD110BD00 e  Mechanical isolation and stripout in process.
e Removing Tank 230A
e Tank 230B and 131B removal complete.
e GB307 removed.
38 1AD117BD00 e Criticality drain removal in basement continues.
40 1AD138BD00 e Plenum 125A package complete. Set scope complete.
52 1AD140BD00 e Tent mstallatlon com lete Removal of demxsters in process. ,
L AR B FctionsStitisDan' Coyne STe i . , fimental Status = - .
19 Sludge Removal | Sludge removal complete 5@-{ 5@ ¢ ®* RCRA Stable.

) Sets 1and 2: Elecmcal and mechamcal (p1pmg/supports) removal
¢ Set 6: Dry decon in rooms 3553.

o Set 12 : Mechanical Removal (room 1103/1115 duct/piping)

o  Set 13: No activity. A

» Set14: Onhold \\\

o Set 17: Dry decon in room 3525/3521. '/
o  Set 18: Mechanical removal (duct, misc. supports & plpmg) Cont’d drywall
removal. Continued dry decon in room 3801.

o  Set 19: Tank prep. and removal (13 removed).
+ Set21: Removing walls in room 3809/4802.
o Set 22 Abandoned electrical and piping removal

CEsi

Set 23 Placed on hold crew re-assxgned to Bldg 374
Set 38: Dismantling of SAU-203 placed on hold to re-dxrect crew to FP-242.
Set 40: No activity.

Set 41: Plenum FP-242 removal.

Set 57: Continued room 4814 platform removal..

Set 58: Continued electrical removal and wall removal in room 4805.
Temporary electrical power installation on-going in both bldgs.

Provided crane operations for Set 19 tank removal activities.

Continued ACM roofing removal above Dock 12. Preparing for ACM removal
on 374 roof.
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Repackage/disposition the remaining 3000 legacy drums (May 3 2002 starting inventory 3,163 drums)
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